COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/03/2004

ESTIMATE SUMMARY 08:54:59
CONTID: C14173 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14173-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.0 DAYS TIME ALLOW: 48 WORK DAYS
US 24 Rockfall Mitigation PERCENT TIME: 75.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: NH 0243-065
US 24 Rockfall Mitigation
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 03/15/2004
20300 W. HIGHWAY 72 DATE LET 10/02/2003 DATE WORK BEGAN
DATE AWARDED 10/07/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/23/2003 DATE ACCEPTED
ARVADA CcO 80007 303/279-4458 DATE NOTICE TO PROCEED 03/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 350,702.31 PARTICIPATING $ 185,233.16 $ 45,363.85
AWARD PROJECT AMT:  § 292,602.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.82% TOTAL EARNINGS 185,233.16 45,363.85
FUNDS AVAILABLE: $ 165,469.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 185,233.16 45,363.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -588.60 -215.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 184,644.56 45,148.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 184,644.56 45,148.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,148.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
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0010 202-01300
0015 203-01594
0020 203-02300
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0045 607-11576
0050 607-55030

C14173
14173-BID
NH 0243-065
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PCN: 14173-BID ESTIMATE RUN 06/03/2004
PROJECT: NH 0243-065 ESTIMATE NO: 0003 08:54:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 607-55041 MESH ANCHOR 530.000 110.000
LF 84.000 1,680.00
20.00000 194.000 3,880.00
0060 607-55050 MESH ANCHOR (SPECIAL) 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0065 607-55100 *WIRE MESH 68,000.000 25,000.000
SF -7,997.000 -7,597.15
0.95000 17,003.000 16,152.85
0070 621-00450 *DETOUR PAVEMENT 173.330 173.330
sY 0.000 0.00
57.00000 173.330 9,879.81
0075 626-00000 *MOBILIZATION 1.000 0.590
LS 0.394 10,638.00
27,000.00000 0.984 26,568.00
0080 630-00000 *FLAGGING 298.500 188.500
HOUR 110.000 3,850.00
35.00000 298.500 10,447.50
0085 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 15.000
DAY 9.000 315.00
35.00000 24.000 840.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 39.000 23.000
DAY 16.000 5,200.00
325.00000 39.000 12,675.00
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.000
EACH 0.000 0.00
125.00000 2.000 250.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 20.000
EACH 0.000 0.00
60.00000 20.000 1,200.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 17.000
EACH 0.000 0.00

60.00000 17.000 1,020.00
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PCN: 14173-BID ESTIMATE RUN 06/03/2004
PROJECT: NH 0243-065 ESTIMATE NO: 0003 08:54:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0115 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.000
TYPE)
EACH 0.000 0.00
300.00000 1.000 300.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 75.000 21.500
EACH 0.000 0.00
35.00000 21.500 752.50
0125 630-80380 *TRAFFIC CONE 575.000 231.500
EACH 0.000 0.00
15.00000 231.500 3,472.50
0130 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 4.000 2.000
EACH -0.500 -1,700.00
3,400.00000 1.500 5,100.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 350,702.31 $ 45,363.855S 185,233.16

PROJECT TOTAL CURRENT AMT § 350,702.31 $ 45,363.85 $ 185,233.16



